
Update to generate 22-March-2006 version 
 
Status the schedule to reflect recent developments 
 
Increase anticipated duration of the L0 electrical tests prior to installation of inner H disks  
by one day. 
 
Increase anticipated duration of cabling of DFEA2 crates. 
 
Update to generate 16-March-2006 version 
 
Increase anticipated duration of the Run IIa beampipe extraction 
 
Add columns Start 2 and Finish 2, which are intended to be copies of the pre-shutdown 
start and finish forecast dates (two shift activities) 
 
Status the schedule (which requires eliminating some links and changing some task 
durations). 
 
Renumber WBS tasks  
 
Update to generate 14-March-2006 version 
 
Incorporate latest input from L1Cal team regarding installation plan 
 
Incorporate input from L1CTT team 
 
Include baseline for Layer 0, L1Cal and L1CTT which match pre-shutdown PMG 
milestones 
 
Update to generate 3-March-2006 version 
 
Incorporate latest input from L1Cal team regarding installation schedule 
 
Update to generate 1-March-2006 version 
 
Rename the drain coolant task to reflect the new plan to redirect coolant flow 
 
Update plan for extraction of Lumi monitors to match latest understanding 
 
Update a few resources to reflect latest information, and correct errors 
 



Updates to generate 27-Feb-2006 version 
 
Modify notes to indicate resuming coolant flow after H disk removal  
 
Reorder L1Cal tasks to improve readability. 
 
Updates to generate 23-Feb-2006 version 
 
Modify start date to incorporate latest insights into Tevatron status 
 
Adjust links to start of L1Cal task to proper reflect proposal to power down TFW on 6 
March 2006 
 
 
Updates to generate 22-Feb-2006 version 
 
Begin warm-up of silicon a day earlier to insure that it is ready for the tedlar to be 
removed 
 
Complete the splitting of the H disk removal into independent north and south tasks to 
allow the Be beampipe wipe to be moved a day earlier. 
 
Include an explicit task to transport Layer 0 to DAB 
 
Update titles on a few roll-up tasks to reflect adapter card schedule updates 
 
Include half day synchronization contingency tasks to force specific tasks to start at te 
beginning of a day 
 
Update survey task duration to reflect proper estimate 
 
Update resources in L1CTT upgrade section of schedule 
 
Renumber the WBS 
 
Updates to generate 16-Feb-2006 version 
 
Explicitly include a step to check capacitance between Layer 0 and beampipe 
 
Split inner H disk removal task into individual North and South tasks to facilitate earlier 
start and activity in parallel with north gap adapter card effort 
 
Explicitly show Layer 0 dry run as in parallel with South gap adapter card activity  



 
Insure that welding of EC stub is on the day shift 
 
Update predecessors appropriately 
 
Update resources for the Layer 0 installation tasks 
 
Eliminate several duplicate University/Lab tasks 
 
Explicitly include the AD tour (as a reminder) 
 
Version 8-Feb-2006 
 
 
 
 


